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1. 106

TH
 ST. REALIGNMENT AND RECONSTRUCTION 

All required and requested items have been submitted to INDOT, and this project 
is on schedule for a July 9th letting. Notices for the TIF-backed bond sale will be 
published this month to coordinate with the timing of the award of the project and 
the subsequent need to submit the local funds for construction to INDOT per their 
timeline. The final amount of the bond is contingent upon the bids received from 
contractors. 
 

2. STARKEY PATHWAY 

This project continues to be delayed as the structural integrity of the retaining 
wall on the Manchester Square development site is investigated. Information on 
the construction methods of the wall has been requested from the developer, 
Bruce Gunstra Builders, but is apparently not available. Accordingly, the Town is 
pursuing a right-of-entry agreement with the developer to perform soil boring 
tests and independent analysis of the wall’s condition. The contractor will perform 
as much work as appropriate on the project, including the installation of the 
pathway along and from Starkey Ave. to the bridge structure to the north. The 
balance of the pathway will be delayed until the issue with the wall is resolved. 
 

3. WILLOW RD. PROJECT 

All construction punch list items have been accomplished, and the project is 
complete. New right-of-way markers will be installed by the contracted surveyor. 

 

4. 2008 PAVING PROGRAM 

The 2008 street repair and rehabilitation project was advertised on May 28th, with 
a bid opening scheduled for 2:00 pm, June 16th at the Town Hall. In an effort to 
maximize pricing and assist the Lions’ Club, this year the parking lot and sections 
of the walking trail within Lions’ Park have been included in the street repair 
program. However, the Lions’ Club will be paying for their own work, and the 
contract will not be awarded without written agreement from the Lions’ Club to 
pay their portion. The street repair portion includes spot concrete street repairs in 
Irongate and Village Walk subdivisions, as well as asphalt repair on other street 
segments. One street of note is North 9th St. between Oak St. and Poplar St. Due 
to a particularly hard winter as well as the recent sewer rehabilitation project of 
2007, this street segment will require a complete reconstruction to include new 
curbs, asphalt and storm sewer pipes. A complete listing of streets to be 
resurfaced will be posted after the bid opening. Should all bids come in over 
budget, the program will have to be scaled back and re-bid, or certain streets 
delayed until subsequent years. 

 
5. AUSTIN OAKS PATHWAY ALONG WILLOW RD. 

As part of the 2003 annexation of the Austin Oaks subdivision, the Town agreed 
to provide a continuous pathway from Michigan Rd. to the Austin Oaks 



clubhouse, in essence at the Hamilton County line. The original fiscal plan 
contemplated dividing the project into two years, 2008 and 2009, and 
constructing approximately half of the pathway each year. Due to some 
alignment modifications and design element changes, current estimates indicate 
the entire pathway project may be built this year. The original cost estimate was 
for a total of $300,000, or $150,000 in each of the two anticipated construction 
years. Bids will be advertised for the project in June, and construction could 
begin in July if the bids received from contractors are favorable and under 
budget. 

 

6. SR 334 AND TURKEYFOOT AVE. PATHWAY DESIGN PROPOSAL REQUESTS 

The Zionsville Pathway Committee has identified two pathway projects as 
priorities, specifically a pathway along SR 334 from Michigan Rd. to Lions’ Park, 
and a pathway along Turkeyfoot Ave. from the Turkeyfoot Park area to Mulberry 
St. Accordingly, Requests for Proposals (RFP’s) were submitted to several firms 
with a deadline of Friday, June 6th. The information contained within the 
proposals will be used in the preparation of the Street Department’s budget 
request for design funds in 2009, subject to review and approval by the Council 
during the 2009 budget preparation process. 
 

7. MS-4 FACILITY INSPECTIONS 

As a Municipal Separate Storm Sewer System (MS-4) community, the Town of 
Zionsville holds a National Pollutant Discharge Elimination System (NPDES) 
permit regulated through a Storm Water Quality Management Plan (SWQMP) 
submitted to the Indiana Department of Environmental Management (IDEM) in a 
series of hree submittals in 2003 and 2004. There are multiple requirements of 
this permit, and the Town has been performing them as necessary to remain 
compliant. The latest initiatives include facility inspections, storm water 
conveyance system mapping and illicit discharge detection. On May 8th, all 
municipal facilities in each department were inspected by the Street Department 
Superintendent, who is also the MS-4 Coordinator and Operator, as well as a 
representative from Christopher B. Burke Engineering, Ltd. (CBBEL). The 
purpose of these inspections was to perform a mock audit of Town operations in 
preparation for an actual inspection by IDEM officials. A complete report and 
recommendations is forthcoming from CBBEL. Additionally, CBBEL personnel 
have been out locating and mapping the entire stormwater conveyance system, 
as well as inspecting stormwater outfalls for signs of illicit discharge (the 
introduction of pollutants into receiving waters such as Eagle Creek). These two 
actions are also required components of the Town’s NPDES permit. 

 
End of Report 


